
Highway Safety Improvement Program (HSIP)

Distribution of Project Status by Phase

Data as of 9/30/12
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Proj Count % Proj Count % Proj Count % Proj Count % Proj 

Count

%

0 No Phase Auth 1 1% 3 2% 3 3% 11 7% 18 3%

PE In PE 9 10% 33 21% 60 53% 120 72% 222 42%

ROW In Right of Way 1 1% 1 1% 2 2% 1 1% 5 1%

CON In Construction 30 33% 80 52% 45 40% 34 20% 189 36%

Closed Project Closed 49 54% 38 25% 3 3% 0 0% 90 17%

Total 90 100% 155 100% 113 100% 166 100% 524 100%

          Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm
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